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MEETING MINUTES 

DATE: 20-SEPTEMBER-91 

TIME: 9110 -11 :OO AM 

LOCATION: EAGLE CONFERENCE ROOM, EPA W., DENVER, CO 

SUBJECT: OPERABLE UNIT NO, 2 INTERIM MEASURESINTERIM REMEDIAL ACTION PLAN 
FOR SOUM WALNUT CREEK AND WOMAN CREEK 

ATTEND E ES: 

EG&G ROCKY FLATS DOE/RFO R. F. WESTON 
G. M. Anderson S. R. Grace M. Anderson 
P. S. Bunge R. Cygnarowicz 
D. W. Pontius EPA 
R. Roberts B. Frazer 
D. L. Shear 
D. Smith CDH 

J. Shefflin 

DISCUSSION: 

South Walnut Creek; 

EG&G and DOE feel that the low radionuclide concentration levels detected in South Walnut Creek 
Interim Measure/lnterim Remedial Action (IM/IRA) since Fall 1990 do not pose an iqmanent 
threat to public health. Rocky Flats Plant (RFP) is continuing the designlbuild process of a new 
radionuclide removal system, begun in August 1990 and slated to start operation September 25, 
1992. Acquisition of the used DOE/Uranium Mill Tailings Remediation Act (UMTRA) system for 
radionuclide removal was dropped due to concerns raised (Re: 91-DOE-7494) about 1) design 
modifications, 2) successful decontamination, 3) operational effectiveness, and 4) similarity of 
scheduled operations start-up with the new system. EG&G intends to continue monitoring 
contaminant levels and flow conditions of the surface water seeps, but cannot expedite the start 
of the entire treatment system due to the lengthy RFP procurement process. Therefore, the 
referenced letter requested extension of Interagency Agreement (IAG) milestones for completion 
of construction and start of operations to September 24, and September 25, 1992, 
respectively. 

EPA stated that more than likely, these extensions will NOT be granted and DOE will have to 
respond to possible stipulation of fines and penalties. EPA must provide a response to the DOE 
milestone extension request next week, and may require additional information of the past 
schedule delays. 
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Woman Creek 

A cross section of the Woman Creek drainage basin was discussed by all attendees regarding the 
estimated water table, seep locations, and the interceptor ditch. DOE and EG&G stated that the 
infrequency of seep flow and infiltration to the interceptor ditch and Woman Creek pose no 
public health risk with regard to the surface water action. The issue of lowering the 
groundwater table and eliminating the seeps was then addressed. It was agreed by all attendees 
that further investigations of the geologic characteristics are required to properly address the 
groundwater/surface water interactions. DOE and EG&G will consider including some 
groundwater investigation activities from the OU 2 RI/FS project in the IM/IRAP, if the 
procurement of additional services is allowed. 

EPA  and CDH are amenable to a longer, detailed IMARAP schedule that will provide a better 
remediation effort. Because the purpose of the IRA is containment of the seep water, EPA  and 
CDH will not confine the Woman Creek remediation strictly to collection and treatment of 
surface water. In light of potentially lower FY 92 project funding through DOE, the cost 
effectiveness of remediation efforts will also be considered by the regulatory agencies. 

DOE intends to submit the IWIRAP on October 2, 1991 that will recommend a preferred "No 
Action" alternative. DOE and EG&G feel that the Risk Assessment presented in the Woman Creek 
IM/IRAP is acceptable, and should provide justification for the No Action Alternative presented 
in the IWIRAP. EPA  and CDH contend that little to no new data was used in the Risk Assessment 
and is not sufficient for a No Action Alternative. Therefore, EPA and CDH will direct DOE to take 
specific action on Woman Creek. No public comment on the October 2, 1991 IWIRAP will be 
permitted. DOE will have the option of using a Dispute Resolution to consider other remediation 
alternatives, which will effectively freeze the remaining scheduled Woman Creek activities. 
EPA did no recommend this course of action, because a purely political decision may result, 
which may not benefit the Woman Creek remediation project. 


